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NEBHANDS
Nebraska Behavioral Health Integration Project
Semi-annual program progress report
1.

Cooperative Agreement Number: 90EJ0010/01

2.

PERIOD COVERED BY REPORT: OCTOBER 1, 2002 THRU MARCH 31, 2003

3.
MAJOR ACTIVITIES AND ACCOMPLISHMENTS DURING THIS PERIOD
Highlights of major accomplishments during this period:
Interim Executive Committee established
Project staff hired
Stakeholder Advisory Group convened
Sub-award plan completed and accepted
Sub-award plan implementation begun
Request for proposals issued
Web site established
Project was named by Interim Executive Committee: “NEBHANDS – a faith-based
and community initiative” (NEBHANDS = Nebraskans Expanding Behavioral Health
Access through Networking Delivery Systems)
Project mission, vision, and guiding principles were established
The three project objectives are listed below along with the activities defined in the grant.
The period in which the activity is scheduled is next to the activity in parentheses. A
narrative follows each activity as an update.
Objective 1. Enhance and Expand Capacity of Nebraska’s CBOs and FBOs to provide
a range of supportive behavioral health services.
Activities associated with Objective
I.
Provide Technical Assistance
a. Select & Convene Kick Off Committee (Yr 1 - Qtr 2)
This objective was successfully completed within the timeline set by the
Interim Executive Committee. The committee was selected and is co-chaired
by Joanne Komenda, Farm Mediation Services; MaryBeth Rathe, Community
Action Nebraska; and John Spatz, Legislative Aid to Senator Werner, Chair of
the Nebraska Legislature’s Health & Human Services Committee. The
committee has set the dates of June 9 –11, 2003 for the conference and has
begun publicizing/accepting registrations for it.
b. Convene Kick Off Conference (Yr 1 - Qtr3)
The conference is scheduled June 9 – 11, 2003 at the Cornhusker Hotel in
Lincoln, Nebraska. The title of the conference is “High Expectations for
Behavioral Health: a dialogue on Nebraska’s faith-based and community
initiative.” Speakers of national note will be featured the evening of June 9
and all day June 10. Nebraska speakers and over 25 technical assistance
workshops will be highlighted on June 11. This event will bring faith-based
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groups together with community groups, behavioral health professionals,
consumers and family members to explore the possibilities associated with this
grant.
c. Provide Four Regional Workshops (Yr 1 - Qtr 3)
Regional Workshops are in the process of being scheduled in the months of
July and August 2003. Identified sites include Christ the King’s Priory in
Schuyler, Nebraska; High Plains Heritage Center and Museum on the Chadron
State College Campus in conjunction with the United Ministries in Higher
Education Club; and sites to be determined in North Omaha and McCook,
Nebraska. These workshops will reach out to underserved populations in
Nebraska and their faith communities.
d. Provide Technical Assistance open to all (Yr 1 - Qtr 3 thru Yr 2 - Qtr 2)
Technical assistance plans have been submitted from grant partners. The Kick
Off conference will feature technical assistance available to sub-awardees and
others. This conference will serve as an introduction to stakeholders and
conference participants of the type of assistance available through the grant.
Technical assistance will also be available at regional conferences scheduled
during the next six-month period.
II.

Distribute Sub-awards
a. Select and convene assistance committee (Yr 1 - Qtr 2)
This objective was successfully completed within the timeline set by the
Interim Executive Committee. Assistance Committee chairs include Marilyn
Mecham, Executive of Interchurch Ministries Nebraska and George Hanigan,
Deputy Director of Nebraska’s Behavioral Health System. Interim assistance
committee members have been meeting throughout the first six months. The
interim Assistance Committee will transition to a permanent group during the
next quarter. The technical assistance partners have begun meeting in a
separate group to successfully coordinate that part of the assistance process.
The Assistance Committee plans to continue to convene to determine subaward grantees
b. Determine award process and guidelines (Yr 1 - Qtr 2)
This objective was successfully completed within the timeline set by the
Interim Executive Committee. The sub-award plan was submitted and
approved following a revision of the proposed time-line for awarding
assistance. (See attachment for complete sub-award plan and timelines.)
c. Promote sub-award process and availability (Yr 1 - Qtr3 thru Yr 2 - Qtr 2)
The sub-award process was first publicized at the Stakeholder Meeting at the
end of this reporting period. A press release and subsequent interviews on
radio (Kearney, Nebraska) and newspaper (Omaha World Herald) followed.
The promotion of sub-award availability will continue and be directed during
the next quarter by the Dissemination Committee.
d. Grant Monetary & Technical Assistance Awards (Yr 1 - Qtr 4 and throughout
grant)
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Provision of technical assistance activity will begin during Qtr 3 with monetary
awards distributed according to the approved timelines in the sub-award plan.
III.

Work with Sub-Award Communities
a. Implementation of Initiatives (Yr 1 - Qtr 4 and throughout grant)
This work will begin immediately following identification of sub-award
communities.
b. Identify and Provide Technical Assistance (Yr 1 – Qtr 4 and throughout grant)
Technical assistance is being offered to communities and groups as they begin
formulating plans/project ideas. This is taking place via individual contact with
project staff and partners as well as through events such as the Stakeholders’
meeting, Kickoff Conference, and planned regional conferences. Technical
assistance will be available to project communities identified via the sub-award
process. This assistance will be tailored to the needs of the community and
sub-awardee.

Objective 2: Develop and disseminate a plan for an integrated behavioral health
System of Care at the State and Community Levels.
Activities associated with Objective
I.
Convene Stakeholder Advisory Group (Yr 1 - Qtr 2 and throughout grant)
This objective was successfully completed within the timeline set by the Interim
Executive Committee. Over 100 stakeholders met on March 31, 2003 in Kearney,
Nebraska. Participants were given an opportunity to learn more about the project
and to give feedback about possibilities and barriers to its successful
implementation. More complete information including the agenda, list of
participants, and evaluation by participants is attached. The next meeting of the
stakeholder group is scheduled the afternoon of June 9, 2003, to coincide with the
Kick Off Conference
II.

Select and Convene Executive Committee (Yr 1 - Qtr 1 and throughout grant)
An interim executive group was formed in the first quarter of the grant (see
attachment for list of Interim Executive Committee members.) This group met
monthly to oversee the project development, the search for project staff, and
implementation of grant activities. This group will be reconfigured in Quarter 3 as
a permanent group is formed within the parameters suggested by stakeholders at
the March 31, 2003 meeting.

III.

Select and Convene Subcommittees
a. Determine barriers, opportunities, and solutions (Yr 1 – Qtr 2 thru Qtr 4)
The Interim Executive Committee began the process of determining barriers,
opportunities and solutions. Members of this committee served as initial chairs of
the Assistance Committee, Kickoff Committee, and Integration Committee. The
Stakeholder group continued this work through a structured break out session at
their March 31, 2003 meeting. The barriers, opportunities, and solutions associated
with subcommittee activity will continue to be explored throughout this grant year.
b. Determine plan and make recommendations (Yr 2)
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Subcommittees will plan and make recommendations throughout the grant. It is
anticipated that this activity will be most evident during year two of the grant.
c. Promote, implement, and monitor improvements (Yr 3)
Subcommittees will oversee the grant activities and resulting improvements
throughout the grant. It is anticipated that this activity will be most evident during
year three of the grant
IV.

Community Guides
a. Research and collect materials (Yr 1 – Qtr 3 thru Yr 2)
This activity will begin during the third quarter of this grant year. A survey is
being developed with the Gallup organization that will be conducted during the
third quarter. The Gallup Organization will conduct focus groups with faith-based
representatives and behavioral health consumers from around the state. These
focus group discussions will take place during the Kick Off conference in June.
These two research tools will be used to begin identifying the readiness of
communities to participate in the project and point toward technical assistance
opportunities. It is anticipated that this survey can be replicated at the end of the
grant to assist in determining the effectiveness of project outreach and activities.
b. Publish (Yr 3 – Qtr 1)
This activity is scheduled to begin during year three. Plans are now being made to
publish monographs prepared by speakers at the Kickoff conference in June 2003.
This publication will be an overview of differing perspectives related to integrating
faith-based and community resources with behavioral health care.
c. Promote and disseminate (Yr 3)
The Dissemination Committee will oversee this process.

Objective 3: Evaluate the effectiveness of the project.
Activities associated with Objective
I.
Select and Convene Evaluation Committee (Yr 1 –Qtr 2 thru Qtr 3)
The Evaluation Committee was selected and had its first meeting to begin
determining specific evaluation strategies.
II.

Develop evaluation plan (Yr 1 – Qtr 2 thru Qtr 3)
The evaluation/assessment guidelines have been prepared internally, reviewed by
the Evaluation Committee, and then submitted for approval. It is anticipated that
the assessment plan will be completed during the third quarter of this grant year
according to the instructions provided.

III.

Implement evaluation plan (Yr 1 – Qtr 3 thru Yr 3 – Qtr 2)
Implementation of the assessment plan will begin as soon as it is approved.

IV.

Release preliminary findings (Yr 2 – Qtr 4)
This activity is scheduled in year two.

V.

Release final report (Yr 3 – Qtr 4)
This activity is scheduled in year three.
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4.
PROBLEMS
No slippage in task completion has been experienced.
Technical assistance needs for the project are evolving. It would be helpful if dialogue
between intermediaries with like projects or similar structures were fostered with structured
conference calls or smaller gatherings associated with national grant meetings.
5.
SIGNIFICANT FINDINGS AND EVENTS
The committee structure used by this project has been successful in moving ownership of the
success of the project from the intermediary to key stakeholders in the state. These
stakeholders met in Kearney on March 31 with a commitment to meet 4 times a year
throughout the life of the grant. Many of the stakeholders have volunteered to serve on
additional committees and have taken information back to their communities regarding the
project and its goals.
6.
DISSEMINATION ACTIVITIES
Preliminary dissemination activities have been in the form of press releases coordinated by
the University of Nebraska public relations office, communication with stakeholders and
interested persons via email, and information posted on partner Web sites. Contact has been
made with the Nebraska Educational Television Network and the University of Nebraska
Press to create project products that can be widely disseminated. The Dissemination
Committee is scheduled to meet during the third quarter to formalize the dissemination
planning process and activities.
Grant partners have aided the dissemination process by keeping their constituencies informed
of activities. For example, Marilyn Mecham, Executive of Interchurch Ministries of
Nebraska, meets monthly Nebraska with Nebraska judicatories of denominations that have
voluntarily chosen to cooperate in ministry. She has included a regular agenda item at these
meetings that details the events and progress of the grant.
Potential project communities have been touched by grant staff as well as grant partners.
Project staff members have been asked to speak about the project at clergy gatherings, church
meetings, public health meetings, the state planning and evaluation councils for mental health
and substance abuse, hospital grand rounds, consumer groups, and behavioral health provider
groups. Project staff and partners have fielded individual requests for information since the
date of the grant announcement.
Attached are press releases, articles, and publications to date, which are related to the project
or project activities.
7.
OTHER ACTIVITIES
It should be noted that trained facilitators were engaged to assist with meeting planning and
facilitation for the Interim Executive Committee and the Stakeholders. The use of these
facilitators is being evaluated to assess its perceived usefulness to participants by a professor
and graduate assistant from the University of Nebraska. The resulting knowledge can direct
future use of facilitation within the project structure and assist other intermediaries when
making decisions about when to engage outside facilitation.
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8.

MAJOR ACTIVITIES PLANNED FOR THE NEXT REPORTING PERIOD
April Convene subcommittees
May Identify project communities through sub-award applicants for year one
June Kickoff Conference (June 9 – 11)
July Regional Conferences & distribution of cash assistance; applications for year
two assistance will be received
Aug Regional Conferences & technical assistance provision to project communities
Sept Continue technical assistance and outreach activities; identify additional
project communities; convene stakeholders; continue technical assistance;
Year two sub-awards awarded

9.

AUTHOR’S NAME AND TELEPHONE NUMBER:
Mark DeKraai, Project Director
(402) 472-1496
Denise Bulling, Project Manager
(402) 472-1509
Alan Tomkins, Principal Investigator
(402) 472-5688
Office FAX: (402) 472-5679
Project e-mail: nebhands@nebraska.edu
www.nebhands.nebraska.edu
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